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CALNET II 

Project Update 
 

  Reporting Period:  June 2006 
   

 
Project Summary 
This project is to procure a replacement of the 
Statewide Telecommunications and Network 
Services Contract (CALNET II). 
 
 
 

 
Accomplishments Completed 
Last Quarter 
 Per mutual agreement of all involved parties, 

the project schedule was amended to extend 
all remaining schedule dates by 30 days.  
The chart below reflects the new dates. 

 Held confidential discussions with the 
bidders; issued a variety of RFP Addendums  

  
 

Current Project Status 
Project is on schedule. 

 
 
 
 
 
 
 

Current Issues/Risks 
No significant risks at this time. 
 
 
 
 

     and Bidder Question and Answer (Q&A) sets.

 
 

Major Milestone(s) / Deliverable(s)  
Scheduled From Now Through Project’s Completion 

Planned/Actual 
Completion Date 

Status 

Completed Confidential Discussions on draft proposals. 05/19/06 Complete 
Receive final proposals. 07/19/06 Not started 
Issue intent to award. 10/16/06 Not started 
Award and execute contract. 11/06/06 Not started 
Transition Phase (18 months). 05/30/08 Not started 
 
Project contacts: 
Project Sponsor:  Sandra Bierer   Project Manager:  Pauline Tsumura 
                                



Non Agenda Item 6B ii Network Unification 
 

 

Network Unification – Phase II 
Project Update 

 
  Reporting Period:  June 2006 
   
 
Project Summary 
The Network Unification Project Phase II is the 
implementation of consolidating two large 
statewide networks – Department of 
Transportation (Caltrans) and Department of 
Technology Services (DTS) – into one 
statewide network.  The project uses a high-
level network design developed by a contracted 
vendor as the baseline for consolidating to two 
networks. 
 
The DTS Network Distribution Layer Project 
integrates the former Health and Human 
Services Data Center (HHSDC) and the Teale 
Data Center (TDC) layer two networks.  This 
project included an assessment of both layer 
two network POP sites which was not part of 
the high level network design but critical in 
achieving a consolidated network.  This project 
provides the basis for POP site integration into 
the Network Unification Project Phase II 
implementation. 
 
 

 
Accomplishments Completed 
Last Quarter 
 Revised project Phase II statement of work for 

consulting services based on review 
comments. 

 Drafted Project Charter and Memorandum of 
Understanding (MOU) for presentation to 
Steering Committee June 23, 2006. 

 
 

Current Project Status 
This project is on schedule. 
 
 

Current Issues/Risks 
No significant issues at this time. 
 
 
 
 
 
 

 
Major Milestone(s) / Deliverable(s) 

Scheduled From Now Through Project’s Completion 
Planned/Actual 

Completion Date 
Status 

Complete project charter. 6/28/06 In progress 
Complete project plan and schedule. 6/28/06 In progress 
Complete statement of work for consulting services. 6/28/06 In progress 
Prepare Feasibility Study Report. To be determined Not started 
Contract vendor procurement(s). To be determined Not started 
Finalize technical design. To be determined Not started 
Complete network procurements. To be determined Not started 
Complete implementation. To be determined Not started 
 
Project contacts: 
Project Sponsor:  Kathy Saito       Project Manager: Marie McCluskey  
PMO – Backup: Chris Kahue  
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Server Based Computing  

Project Update 
 

  Reporting Period:  June 2006 
   
 
Project Summary 
The project consists of proposing a new service 
offering for centralized, end-user application 
management.  Known in the industry as “server 
based computing,” or a “thin client” computing 
model, this service entails a centralized hosting 
of common desktop applications including 
terminal emulation, word processing, 
spreadsheet, presentation, and email. 

 
Accomplishments Completed 
Last Quarter 
 Completed/Approved Project’s Feasibility 

Study Report. 
 Conducted Marketing Presentation for 

Government Technology Conference. 
 Finalized Service Offering Rates. 
 Developed Cost Recovery Process. 
 Developed Technical Processes. 
 Discussed project approval/workload growth 

spending authority issues with DOF. 
 
 
 
 
 
 

 
Current Project Status 
Project is on schedule. 

 
 
 
 
 

 
Current Issues/Risks 
 Department of Finance (DOF) decisions 

regarding project approvals and process for 
increasing spending authority for workload 
growth may impact current project schedule.  
Mitigation:  Discuss issue with DOF to 
resolve governance issues, followed by 
executive escalation as necessary.   

 Project delays due to competing demands on 
staff resources.  Mitigation:  prioritize and 
negotiate resource commitments with 
management.  

 Technical staffing (vacancies) to support 
service offering.  Mitigation:  continue hiring 
process to fill vacancies, pursue resource 
outsourcing options.   

Major Milestone(s) / Deliverable(s)  
Scheduled From Now Through Project’s Completion 

Planned/Actual 
Completion Date 

Status 

Determine budget request process for workload growth. 6/27/06 In progress 
Develop cost recovery process. 6/01/06 Complete 
Develop technical processes. 6/9/06 Complete 
Develop Service Level Agreement. 6/16/06 In progress 
Conduct Training 6/26/06 In progress 
Implement service offering. 6/27/06 Not started 
Complete project closing activities. 2/14/07 Not started 
 
Project contacts: 
Project Sponsor: Louis Arredondo      Project Manager: Neely Downing                                
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Server Consolidation 

Project Update 
 

  Reporting Period:  June 2006 
   
 
Project Summary 
This project consists of engaging an 
independent consultant to (1) inventory existing 
servers in departments, (2) estimate further 
server growth in the State, (3) determine the cost 
and value of consolidating servers, (4) identify 
consolidation risks, and (5) identify the type of 
consolidation that would be appropriate for the 
State of California.  

 
 
Accomplishments Completed 
Last Quarter 
 Started the technical analysis and research.  
 Held discussions with department Chief 

Information Officers. 
 Interviewed industry experts. 
 Developed draft statement of work. 

 

 
Current Project Status 
Project is on schedule. 

 
 
 
 
 
 
 
 
 

Current Issues/Risks 
No significant risks or issues at this time. 
 
 
 
     
 

 
Major Milestone(s) / Deliverable(s)  

Scheduled From Now Through Project’s Completion 
Planned/Actual 

Completion Date 
Status 

Provide presentation to State’s Information Technology 
Council. 

7/21/06 Not started 

Award statement of work. 7/30/06 Not started 
Receive consolidation study. To be determined Not started 
 
Project contacts: 
Project Sponsor:  P.K. Agarwal       Project Manager:  Steve Rushing  
                            Clark Kelso      
                               Anna Brannen  
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State Portal 

Project Update 
 

  Reporting Period:  June 2006 
   
 
Project Summary 
This project will develop and implement a 
modified California State Portal.  The project 
consists of three phases: (1) changing the look 
of the State Portal and addressing problems with 
the search engine, (2) examining payment 
processing options, and (3) procuring a 
contractor to perform a number of other changes 
and functions on the Portal.   

 
Accomplishments Completed 
Last Quarter 
 Continued efforts on all three project phases. 
 Developed options to address the problems 

with the search engine. 
 Released statement of work for contractor to 

assist DTS in preparing procurement 
documents for Phase III. 

 Began assessment to determine project 
management and staff resource needs. 

 
 

Current Project Status 
Project is on schedule. 

 
 
 
 
 
 

 
Current Issues/Risks 
 Project is not well-defined and understood by 

key stakeholders.  Mitigation: Implement a 
clearly defined project scope and meet with 
key stakeholders. 

 Control agency requirements are unknown 
for this type of project.  Mitigation: Discuss 
the project scope with control agencies and 
gain agreement on reporting requirements. 

 
 
 

Major Milestone(s) / Deliverable(s)  
Scheduled From Now Through Project’s Completion 

Planned/Actual 
Completion Date 

Status 

Acquire procurement consultant. 6/30/06 In progress 
Receive payment processing options for Phase II. 7/30/06 In progress 
Review proposed look for Portal. 7/30/06 Not started 
Submit procurement plan to Department of General 
Services. 

8/30/06 Not started 

Issue Phase III procurement document.  To be determined Not started 
 
Project contacts: 
Project Sponsor:  P.K. Agarwal     Project Manager: Keith Mitsuyasu 
                               Clark Kelso                                             Megan Johnson 
                               Anna Brannen         Karan Marsh 
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